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 QUARTERLY PROGRESS REPORT 
University of Nevada, Las Vegas 
Period Ending October 15, 2006 
 
Task Agreement Number FAA010017 
Assessing Factors Contributing to Dust Emissions from Public Lands 
On Air Quality in Areas of Clark County, Nevada 
 
Executive Summary 
 Hiring of post-doctoral scholar completed. 





As noted in our last quarterly report, the search for a post-doctoral scholar to direct the 
dust emissions research commenced in December 2005 and continued through Spring 
2006.  The university has hired a highly qualified applicant with extensive experience in 
dust emissions research, Dr. Dirk Goossens, who lives in Belgium and will require a visa 
in order to work in the United States.  The paperwork to secure his J-1 visa is in progress.  
Dr. Goossens’anticipated start date is now February 1, 2007. 
 
Task Agreement Extension 
 
Also as noted in our last quarterly report, the university submitted a formal modification 
to the task agreement to allow a no-cost time extension due to the delays in hiring the 
post-doctoral scholar.  The modification was signed on June 5, 2006, by the Bureau of 
Land Management, which extends the agreement by one year, through 10/21/08.  This 
will allow Dr. Goossens approximately two years to complete the deliverables once his 
employment commences. 
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